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August 23, 2019

(VIA US MAIL AND EMAIL)
Michelle Mullin, Project Manager
USEPA REGION 10

1200 Sixth Avenue

Mail Code: OAW-150

Seattle, WA 98101
Mullin.michelle@Epamail.epa.gov

Re: Rainier Commons Supplement No. 5 to IPWP Phase I1b

Dear Ms. Mullin,

Please accept this cover letter and attachments as Rainier Commons’ Supplement No. 5
to its pending Individual Work Plan (“IPWP”) for Phase Ilb of the exterior paint removal project
at the Rainier Commons campus.

All of the work for Phase Ilb will be performed pursuant to the General Work Plan and
the EPA’s Risk Based Disposal Approval (“RBDA”), dated December 18, 2013 as amended?,
and the IPWP previously submitted for Phase Il, except for the portions of the plan that are
added or substituted as expressly set forth herein.

The IPWP for Phase Il has been pending approval since February 24, 2015. Four prior
supplements were provided serially as time passed and conditions changed at the Rainier
Commons campus. A new building was constructed while approval was pending, necessitating a
request for the addition of the south wall of building 15 to Phase Il, among other updates. EPA
decided to approve only the south wall of building 15, as that approval was needed on an urgent
basis, in its July 11, 2016 Amendment No. 4 to the RBDA. The balance of the Phase 11 Work has
been pending approval since that time.

The remaining Phase IlIb work areas include:
Building 6 west elevation - approximately 2,046 SF

Building 7 west and south elevation - approximately 5,251 SF
Building 8 elevator shaft, parapet walls — approximately 1,335 SF

! Last amended July 25, 2019, Amendment No. 6.
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Building 9 elevator shaft, parapet walls — approximately 1,578 SF
Building 10 south elevation - approximately 300 SF
Catwalk — approximately 289 SF

Given how long this portion of Phase Ilb has been pending, instead of conducting this
portion of the work with the original work protocols, we are updating the IPWP with all of the
processes and procedures that we plan to implement and utilize in Phase I1l. Phase Il will
encompass the balance of the work at the campus. It is understood between Rainier Commons
and EPA that the Phase IIb work will actually be performed as a part of the overall Phase Il
work.

Phase Ilb will involve two separate containment set-ups. The first for building 6 and 7.
The second for the balance of the Ilb work area. The overall projected duration for the I1b work
is six weeks.

The general contractor on Phase IIb is Performance Abatement Services, Inc. (“PAS”).
The primary subcontractor is Aqua-Brite Inc. We anticipate PAS will also perform as the
general contractor on Phase Ill. The change in general contractor requires replacement of the
original IPWP 11, Exhibits 6, 7, 8 and portions of 9; the contractor’s Site Specific Work Plan;
Spill Prevention Plan; CGI’s Health and Safety Plan; and items 9(a), (b), (¢), (f) and (g)
respectively. These are all substituted in one combined submittal as referenced below.

The original February 24, 2015 Phase 11 IPWP included the following attachments:

1. Site photographs of the Phase 11 work areas;

2. Phase Il Site Plan;

3. Figures showing locations for interior poly drapes;

4. Figures showing placement for particulate monitoring equipment;

5. Condition 6 Catch Basin Sampling Plan for Phase 11 IPWP;

6. CGI Rainier Commons Site Specific Exterior Paint Abatement Work and Safety Plan
Phase II;

7. CGI Spill Control Plan;
8. CGI General Health and Safety Plan;

9. CGI Rainier Commons Supplemental #001 to Work Plan;
Subparts to Supplemental 001 include:

1970244.01
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a. Phase 11 Site Plan

b. Containment Section

c. Aashto brochure

d. Hancor Aashto pipe specification

e. Piranha 4 (chemical stripper) MSDS and alternate product NexStrip Pro MSDS
f. Ebony Grit (blasting media) MSDS

g. Hazwoper Certification cards

10. Buildings 6, 7, 8, 9 and 10 IPWP Il Specific Storm and Sanitary Inlets Protection
Plan;

11. NVL Visual Inspection Plan to Evaluate Work Performance;

12. NVL Example of Method to Randomly Select Two Percent Surface Area to Test
13. NVL Particulate Monitoring Plan

14. Substrate Sampling Results

15. NVL Baseline Wipe Sampling Plan?

16. NVL’s Health and Safety Plan (HASP) for the Rainier Common’s Exterior Paint
Removal Project;

17. Oransi Hepa Filtered Air Purifier Product Information

This Supplement No. 5 began with a meeting between Rainier Commons and EPA on
March 5, 2019. The primary purpose of that meeting was to begin the planning process for Phase
I11. Through in-person working sessions and informal exchanges of information following that
meeting, the parties agreed that various updates to the work process, including changes to air
monitoring, wipe sampling and catch basin sampling would be practical and beneficial for the
Phase 111 work. Each of these project changes have already been preliminarily approved by EPA.
Given the fact that Phase I1b was still pending approval the parties agreed to update the IPWP for
I1b with the approved changes.

2 The Exhibit 15 plan was in the development stage and subsequently submitted under separate cover to avoid delay in
submission of the balance of the Phase Il IPWP. See Supplement No. 1 to IPWP Phase Il dated March 25, 2015.
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Accordingly, enclosed please find updated and amended sections of the IPWP for Phase
I1b as follows:

Exhibit 3 — Replaced — New floorplans with containment, wipe locations, etc.
Exhibit 5 — Replaced - New Catch Basin Sampling Plan

Exhibit 6 — Replaced — PAS General Work and Safety Plan April 2019°
Exhibit 7 — Replaced — PAS General Work and Safety Plan April 2019
Exhibit 8 — Replaced — PAS General Work and Safety Plan April 2019

Exhibit 9a - Replaced — PAS General Work and Safety Plan April 2019;
At Appendix E;

Exhibit 9e — Replaced — PAS General Work and Safety Plan April 2019;
At Appendix F;

Exhibit 9f - Replaced — PAS General Work and Safety Plan April 2019;
At Appendix F;

Exhibit 9g - Replaced — PAS General Work and Safety Plan April 2019;
At Appendix A;

Exhibit 14 — Previously Replaced*
Exhibit 15 — Replaced — Wipe Sampling Plan
The following additional documents are added to the existing Phase Il IPWP:

Exhibit 14 - Additional NVL Concrete Post Visual Inspection — South Wall
Building 15 substrate sampling report Phase Ila.

Exhibit 18 — New Temporary Storage of Waste — Storage Facility SOP®

3 See Table of Contents for guide to each required section.

4 Exhibit 14 was previously replaced by the Concrete Post Visual Clearance substrate sampling report, dated April
19, 2019 and Sandstone Post Visual Clearance substrate sampling report, dated April 19, 2019.

5 Due to the passage of time a new temporary storage area for the waste generated by the work is needed. This new
Exhibit 18 details the storage and handling of the project waste, pending ultimate disposal at an approved site.

1970244.01

RCLLC 0009645



Page 5

Exhibit 19 — New Rainier Commons Abatement Project Interior Protection
Process and overall project control forms

The following original Exhibits have been eliminated from the IPWP Phase I
submission:

Exhibit 4 - Eliminated — No longer applicable
Exhibit 13 — Eliminated — No longer applicable

Some of these changes, and in particular the air monitoring, wipe sampling, and catch
basin sampling may constitute changes to the RBDA, as amended. We, therefore, ask that EPA
issue an additional amendment to the RBDA, or a combined approval of Phase IIb with the
amendment to the RBDA, consistent with this supplement to the work plan.

As previously agreed, this revised submission for Phase Ilb is intended to present the
revised format and amended practices and procedures for all of the remaining work at the Rainier
Commons campus. We are presenting this supplement to the existing IPWP Phase Ilb so that
EPA may review and approve this limited set of documents (e.g. documentation for two set-ups
versus 44 set-ups). It is intended by both parties as a start on the overall approval for Phase IIl. If
any edits to floor plans or revisions to any plan or procedure are needed® to finalize the approval
of this IPWP Phase IIb we will make any needed additions or changes to this limited I1b plan. In
this way both EPA and Rainier Commons will avoid the possible need for multiple rounds of
review and revision to hundreds of pages of documents in the Phase Il plan.

We raise the issue of using the IPWP Phase Ilb as the pre-approved template for Phase |11
because, as previously communicated to EPA, we are requesting final approval of IPWP Phase
I1b contingent upon funding for the balance of the Phase 111 work. In effect, the Phase Ilb work
will become a part of the final Phase IIl, which will include the balance of the work at the
campus. Therefore, the provision in the RBDA at Condition 4, stating that the work must
commence within 30 days from the date of approval of the IPWP must be waived for this limited
Phase Ilb approval, pending approval of the full Phase 111 work plan. The Phase 11l work plan is
already in draft development. An expedited review and final approval of this limited Ilb plan
update, will facilitate the timely progress of the balance of the work.

Finally, the original February 24, 2015 Phase Il IPWP (at pages 14-15) requested the
formal modification of the RBDA Condition 8 for concrete substrate sampling. At the time of the
submission we believed that we had confirmed that the PCBs in paint were not migrating to the
substrate, regardless of type. Since the submission of that IPWP Rainier Commons performed a
comprehensive round of substrate sampling on the Phase | surfaces, including concrete and
sandstone. A report was prepared presenting the results. EPAs SOP was followed for the
sampling. Quality Assurance and Quality Control procedures were included and followed both

& We believe that the exchange of preliminary drafts of key plan components will have eliminated the need, but to be
conservative we understand EPA may yet have additional comments, or minor revisions.
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in the field and in the laboratory. The results were all below 1 ppm. The results all qualify for
unrestricted use. No threat to human health or the environment was detected in the sandstone or
concrete substrate. The Phase | work was unconditionally approved by EPA’s Director, Region
10.

EPA issued its Amendment No. 6 to the RBDA, July 25, 2019, removing all sandstone
substrates from Condition 8. Based upon the data provided, the concrete substrates should have
been removed at that same time as well. Rainier Commons provided all of the required data to
show that the concrete does not present a risk, let alone an unreasonable risk to human health or
the environment. No evidence exists to suggest that the favorable concrete data was different in
any meaningful way from the sandstone substrate, the brick substrate or cementitious or mortar
substrate, all of which have been removed from the Condition 8 sampling requirement.

Phase Il was split into segment a. and segment b. When the work was commenced on
segment a, the wall appeared to be brick, with no concrete. A small rectangular strip of concrete
was revealed, only after the layers of paint were removed. Rainier Commons collected a concrete
substrate sample from the south wall of building 15 (Phase I1a). The balance of the samples were
planned for the Phase Ilb walls to distribute the samples among all the walls abated. In an ideal
world, all of Phase Il would have been approved and completed in 2015, but that did not occur.

Rainier Commons reported the Phase lla concrete substrate sample result to EPA. Similar
to the Phase | results, the original concrete substrate sample from Phase lla was under 1 ppm.
The concrete substrate was re-confirmed to present no risk to human health or the environment.
There was no scientific or risk based reason to withhold modification of the RBDA at Condition
8, removing concrete from Condition 8, at the time Amendment No. 6 was issued.

Notwithstanding the fact that Condition 8 should have been modified for concrete as well
as sandstone on, or before, July 25, 2019, Rainier Commons has since expended the resources to:

1. Hire a Man Lift to provide access to the 19 square foot rectangle of concrete on the
south wall of building 15;

Hire NVL to prepare a randomized sampling plan;

Oversee the collection of the samples;

Analyze the samples; and

Prepare a formal report on the results of the concrete substrate samples.

arwN

The plan and results are contained in the report at Exhibit 14 attached hereto. They again re-
confirm the Phase I results. The concrete substrate does not present a threat to human health and
the environment. It meets the criteria for unrestricted use. We, therefore, anticipate a further
amendment of the RBDA removing concrete substrates from Condition 8, in advance of, or in
conjunction with the approval of Phase I1b.

We appreciate your time, energy and efforts on this project to date. We look forward to
the Phase IlIb approval. We anticipate the approval will include the amendments to the RBDA
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updating air monitoring, wipe sampling and catch basin sampling requirements. We further
anticipate that the approval will include the waiver of the 30 day, Condition 4 commencement
date. We further anticipate that the approval will include the removal of concrete from the
Condition 8 substrate sampling requirement.

Due to the overall volume of the attachments we are providing an electronic copy to you
via email with a sharefile link to the enclosures. We are also transmitting a hard copy of this
cover letter with a CD of the enclosures. Should EPA require a full printout in hard copy form,
please let my office know and we will prepare a full printout for EPA. An estimate of the printed
volume will be over 600 pages.

Please let us know if you have questions in advance of the formal approval.
Very truly yours,

RYAN, SWANSON & CLEVELAND, PLLC

Jo"M. Flannery
Attorney Of Counsel

JMF:raw
Enclosures
cc: Lynne D. Davies (via email - Davies.lynne@Epamail.epa.gov)
Lisa McArthur - Manager, RCRA Corrective Action, Permits and PCB Unit (via email -
mcarthur.lisa@epa.gov)
Dave Leonard, NVL
Phil Roberts
Client
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